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DAJULY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/26/99 WORK HOURS: 0700-1630 
DAY: FRIDAY 

SUBCONTRACTORS: NONE 

1 RM, 1 FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. ( on site ). 1 T&D Mgr. (in house). 

1 p/utruck#843588, Ivan#843518, 1 computer#842952, mini-loader#5982, drum 
grappler #5983, LEL/02 meter #843082. 

1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Finished overpacking 55 gallon drums. Today's total 19, total to date 374 . 

2. Barry Taggart continued the review of the final haz-cat reports in house. Will have a 

sampling list together Monday. 

3. Removed snow as needed around site. 

4. Demobilized the site for the weekend. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

PERSONNEL: 

EQUIPMENT: 

RENTALS: 

1.  

2. 

3. 

Separate drums into waste streams. 

Sample waste streams for disposal. 

Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/25/99 WORK HOURS: 0700-1630 
DAY: THURSDAY 

SUBCONTRACTORS: Unger Electrical 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. ( on site ). 1 T&D Mgr. and 1 
FM (off site performing haz-cat function at L.A. Donavon site ). 

EQUIPMENT: 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum 
grappler #5983, LEL/O2 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 34, total to date 355. 

2. Barry Taggart begem the review of the final haz-Cat reports. Will have a sampling list 

together Monday. 

3. Unger Electric was on site to replace 1 GFI and 1 breaker. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Finish overpacking 55 gallon drums. 

2. Separate drums into waste streams. 

3. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/24/99 WORK HOURS: 0700-1630 
DAY: WEDNESDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. ( on site). 1 T&D Mgr. and 1 
FM ( off site performing haz-cat function at L.A. Donavon site ). 

EQUIPMENT: 1 p/utruck#843588, Ivan#843518, 1 computer#842952, mini-loader#5982, drum 
grappler #5983, LEL/02 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 35, total to date 321. 

2. Received final haz-cat reports, and samples back from L.A. Donavon site. Tank samples 

were sent back as they were not done, They will be categorized tomorrow or Friday, 

COMMENTS: 

1. Barry Taggart will be on site tomorrow to review haz-cat reports, start work compressing 

waste streams, and developing sampling lists for disposal. 

2. Unger electrical will be on site tomorrow to check out one faulty breaker and GFI. 

3. Reached 75% of ceiling amount and forwarded a 75% letter to OSC Irizzary informing him of 

this fact. 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 

2. Separate drums into waste streams. 

3. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/23/99 WORK HOURS: 0700-1630 
DAY: TUESDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs, 1 OPERTOR, 1 T&DMgr. (onsite). 1 T&DMgr. and 1 
FM (off site performing haz-cat function at L.A. Donavon site). 

EQUIPMENT: 1 p/utruck#843588, Ivan#843518, 1 computer#842952, mini-loader#5982, drum 
grappler #5983, LEL/02 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 37, total to date 286. 

2. Finished haz-cat'ing at L.A. Donavan site. Final reports will be generated tomorrow. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 

2. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/22/99 WORK HOURS: 0700-1630 
DAY: MONDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. ( on site). 1 T&D Mgr. and 1 
FM (off site performing haz-cat function at L.A. Donavon site). 

EQUIPMENT: 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum 
grappler #5983, LEL/02 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine^ 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Remobilized the crew from the weekend break. 

2. Continued overpacking 55 gallon drums. Today's total 33, total to date 249. 

3. Continued haz-cat'ing at L.A. Donavansite. 

COMMENTS: 

1. Barry Taggart was on site to discuss roll off analytical. Lab will run left over samples for 

totals because of the low flash point and the possibility of having to meet universal treatment 

standards for disposal. 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 

2. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/19/99 WORK HOURS: 0700-1630 
DAY: FRIDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs, 1 OPERTOR. 

EQUIPMENT: 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum 
grappler #5983, LEL/02 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 31, total to date 216. 

2. Continued haz-cat'ing at L,A- Donavan site. 

3 . Demobilized personnel for the weekend break, 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 



CERCLA Daily Summary 
Date: ^ - jf- ?? 

Dan FR; 

Site Name; Former American Glue & Resin 

OST: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: /j" 50 

Personnel: 1 

1 
4 

Equipment: 

PA 

Foreman 

Kit's 

IT 

Van#: 

Pickup #: 

Computer #: 

BobCat #: 

Grappler #: 

LEL #: 

H843518 

H840117 

H842952 

H5982 

H5983 

H843082 

Subcontractor: 

Scope of Work Completed: 

Cubic Yard Boxes 

Drums with Product Collected 

Empty Drums Collected 

Drums Transferred 

Empty Drums Generated 

Drums Sampled 

Drums Hazcatted 

Drums Overpack 

Comments: 

Today 

Into 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 

Water Cooler 

Porta Johns 

Fax Machine 

Copier Machine 

10 yd Dumpster 

TTD 

!3L 

m 

132. 

to  

Future Plans: 



CERCLA Daily Summary 
Date: <£- H~ Weather: 

DAV: TXlcA. 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

START WORK: END WORK: /? 3 O 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

/Ci£>« 

Comments: 

Today 

7 

TTD 

JA 

7 7 3  

L 

M. 
(J) ^ 
(JO ̂  Into 77 

/O 
c cn^^Q 0"' u/ - At 4" 



CERCLA Daily Summary 
Date: 99 

Dav: U3ed 

Site Name: Formw American Glue & Resin 

nsr- Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: /?3C> 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpadt 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

/JL 

173 
I 

9/ 

[ ^"Into wsr 

{JĴ JLCRO-̂ L CMAJ 

p>—L̂ TTTHZ 
T̂nto Â R 
/o 

Future Plans: 

if-' «*V 



CEKCLA Daily Summary 
Date: - £-9*? 

Dav: 7a 

Site Name; Fnrmer American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: /730 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

TILXQ, FI FO . 

Today 

Into 

TTD 

JUL 

JJL2— 

1L 

(H) ^-Into 17 
/O 

Comments: T 5 K PFT R T~ 

Future Plans: 



CERCLA Daily Summary 
Pate: J - 1  -  9 T  

Dav: 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

START WORK: C%CR& End Work: / 7 3 °  

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RTs 

IT 

Van#: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drams Generated 
Drams Sampled 
Drams Hazcatted 
Drums Overpack 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

3jr 

Into 

Comments: 

Future Plans: t 

. .. C** £**.<* 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

_LL 

172 
1 

L 

(F-̂ ) ^>Into^ 

/& 

F-

IF * 



CERCLA Daily Summary 
Date: I -J7-

R: TR\ 

Weather: 

Start Work: o l Q O  End Work: 

Site Name: Former American Glne & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental , 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope Of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected _ 
Drums Transferred 
Empty Drums Generated _ 
Drums Sampled _ 
Drums Hazcatted 
Drams Overpack _ 

R/J ,  
Comments: 

Today 

JL 

Into 

TTD 

t 

I 

J2_ 

fdntol^r 
/ Z >  

f Future Plans: S 

I 
A' • ' J1 



CERCLA Daily Summary 
I ?? 

K 7A 

Site Name; Formpr American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: C7 cn> End Work: ]~7~3 & 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

171 

JJL 

Future Plans: J (L̂ IR̂ CZ) 



CERCLA 
Date: 

Dav: 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager : Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: !~?dO 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler#: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Cubic Yard Boxes _ 
Drums with Product Collected _ 
Empty Drums Collected _ 
Drums Transferred _ 
Empty Drums Generated _ 
Drams Sampled _ 
Drums Hazcatted __ 
Drums Overpack —— 

Comments: 

ML 

Into 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

12A. 

M. 

LM jilntoVr 

Future Plans: - ff̂ u, 



CTCRCLA Dailv Summary 
—.—— i i in i —i^—^•••BB^BSAsb 

Date: }-JC*-?9 

Day; 7 

Weather: 

Start Work: &70-& End Work: /7 

Site Name; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H8401I7 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: a ,r-( 

Today 

JLL 

Into 

TTD 

20± 
173 

I<S _ FI\) ̂TntoJ^ 

1 

Future Plans: ^4 
/CUf c. ycj-ueQ ̂ 3 cy/^-X) 



CERCLA Daily Summary 
Date: Weather: 

Site Name! Former American Glue & Resin 

OSC: Gilberto IrizarTv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Start Work: o$cro End Work: 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Todav 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

AJL 

Rental 

1 

1 

2 

1 

1 

1 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

3Y7 
ML1 

^rlnto fa) irlnto  ̂
1 

Comments: (\~>I) i- n ̂ (is J 

Future Plans: 



CERCLA Daily Summary 
Date: I - J&~~ J J Weather: 

Dav: R R Start Work: R> 7 OS End Work: /£>&& 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today TTD 

33, 
Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: $ O % 

C )  >  x -
:/Aj mnto ffjt 

2M 
123. 

(FT / ' t  x j j ' l  ( / F' RRLNTO FRS 

Future Plans: 



CERCLA Daily Summary 
Z-JI-?? 

DAV: 7L\UF> 

Site Nflmft; Former American due & Resin 

OSC: Gilberto Irizarry 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: 07  ̂ End Work: / ? 3 0  

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Todav 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Oyerpack 

Comments: 

_d 

/t> a s Into dS 
I 

Future Plans: 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

AIL 

_Z -

F v rv \ j J" Into SD 

9 F-



CERCLA Daily Summary 
Date: / -^o- ff Weather: 

Dav: J Start Work: o7cr?> End Work: /7 3 <3 

Site Name; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Oyerpack 

Comments: 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

Jill 

±2£_ 

( W )  j c r i n t o  

S' 

Future Plans: £rv-*-x~S) 



Date: / - 7?  Weather: 

Dav: Tut. Start Work: 0yrt, 

Site Na"»e- Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

End Work: /73© 

Personnel: 1 
1 

4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup#: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drtuns Hazcatted 
Drums Overpack 

Comments: 

AL. 

(X\  .CrlntOftC 

/ 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

AIL 
J_ZL 

(yj) Shinto fr -) 
• vT 

Future Plans: 

F F Y<LLJ2IQ̂ > ¥-



CERCLA Daily Summary 
Date: ' / -/ Weather: 

Dav: | /H ̂ r7K~ Start Work: 6 End Work: /Ijo 

Site Name: Former American Glue & Resin 

OSC: Cilherto Irizarrv 
! 

Response Manager: Daniel Hackett 
! 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Todav 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 

i 
Drains Overpack 

Comments: 

31 
LT 

(1) irinto ^ 

1 

1 

2 

1 

1 

1 

Future Plans: 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

JJSJL 

( i l )  f j f l n t o  ^  

i 



CERCLA Daily Summary 
Date: /- /S- 9 9 

Dav: 7~ R> 

Site Namp; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: O7CRO End Work: 

Personnel: 1 
I 1 

4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Todav 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

3 OL 

( INTO S&. 
I 

1 
1 
2 
1 
1 
1 

Future Plans: f 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

/9oT 

MA. 

tdnto 

i 

'•»; -,-i 



Date: i- M~ 9? 

Dav: J  h * A 

Site Former American Glue & Resin 

ngr«Gilherto Irizarry 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: T> 7&T> End Work: /"7 3 Q 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Todav 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

JJI 

f r\ , Cflnto 

/ 

Comments: /3( 

1 
1 
2 
1 
1 
1 

Future Plans: 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

FJU) rjlnto zS 

3 



CERCLA Daily Summary 
Pate: / - / "2>~ 7T 

Dav: 

Weather: 

Start Work: N~7 CRP End Work: /7 3 $ 

Site Name: Former American Glne & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drams Hazcatted 
Drums Oyerpack 

Comments: 

H843518 
H840117 

H842952 
H5982 
H5983 
H843082 

Today 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dttmpster 

TTD 

Jo ~2  

fflnto r,r (J!) fflnto ' 

Future Plans: 
Y-



CERCLA Daily Summary 
Date: (-/£ Weather: 

Dav: /I Start Work: n~?cr  ̂ End Work: /?3£ 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

J&. 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

1± 
2Z 

 ̂l) Into (13 )  ^  I n t o  s r £  

Future Plans: y 



CERCLA Daily Summary 
Date: l-ff ' J? 

Dav: /w 

Site Name: Former American Glue & Resin 

OSC- Cilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: / 7 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer#: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

A". 0. 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

3 0 
A 

SS' Into gj> 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

JO. 

Jrlnto 2S 

I 

Future Plans:  ̂  ̂



CERCLA Daily Summary 
DATE; L-?-?? Weather: 

Dav: FR /' 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

START WORK: END WORK: FACRX>, 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Dmms Sampled 
Drums Hazcatted 
Drums Overpack 

COMMENTS: F>S ̂  „ _ ,'A 

Future Plans: 

Today 

J>O 
JA. 

Into 

TTD 

Into 

•/- <Y\xjO 



CERCLA Daily Summary 
Date: 

Pav* 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: V(X\v\ 

Start Work: Fr\nT\ End Work: \ $" 3 O 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

Today TTD 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Y ard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: P£>l\a-ffs wHt. ffT, SUiff'K «' 

FO l \ f H) £OV -J-1Q R CIBFF 

Into Into 

'4Z 5ff 2 ff. 

•ALT 7 T  1  ' •  n V *  VR0" 
Future Plans: "t P>CK*<K VP TKIES 

Z2- FFF / ? o | l  e f j £  - f - 0  SHLFFA SFPSIIe, B-Êob 5̂  



CERCLA Daily Summary 
Date: ^ 3 - f f  

Dav: 

Site Name; Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: (Tatw. 

Start Work: oioo End Work: j^C> 

Personnel: 1 PA 
1' Uf CUIttll 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 

Drums Hazcatted 
Drums Overpack Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

Into 

Comments: 0 0 C^\°-s5 v^x4o 2>"  ̂ -4*0"" LcxAtx  ̂
Q-XcotoaVtA X y x l ^  e/P Scrnf*e<X <4<9oJ n. 2&X2.d 

R ;k4o IV e-f kJrttv 

Future Plans. ^v r J ^ 6 <  ^  o^e folia ̂ 5 f X. /?b((o1crP 



CERCLA Daily Summary 
Date; tj-if'?? 

Dav; d 

Weather: 

Start Work; End Work: 3 5 

Site Name: Former American Glue & Resin 

OSC: Oilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: I 
1 
4 

Equipment: 

PA 

Foreman 
RT's 

IT 

Van #: 
Pickup#: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

„ o. Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

ID 

U2L 

 ̂ Into *$6 

"5 U 
j8D /JM W-ervL> 

Future Plans: . n 



• 1 

CERCLA Daily Summary 
Date; ^-£7r?? Weather: 

Dav; fue., Start Work: ol <ri) End Work: / /. j * 

Site Name: Former American Glne & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

1 
1 
2 
1 
1 
1 

Today 

Into 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

ML 

MZL 

MIL 

Into ST 
(37J) jV 

Comments: c^o ̂ o-JL Lo £ O 

5 - /  a y  C  a M L  

Future Plans: 

% 
#. 

fnJU- /£D 



CERCLA Daily Summary 
Date: 

Dav: yr) ,fv 

Weather: 

Start Work: Ogcro End Work: 3  ̂

Site Name: Former American Glue & Resin 

OSC: Oilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technnln^ry Corporation 

Personnel: I 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

Today TTD 

/X  Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

h£>- . „ 
Comments: /y /GO. TCJU. /*? 

7'erTrti A . .. .V T 

Into •* 3 0 Into 

3 7d 

O 15 

Future Plans: /vi. eo 

S - F >̂( 



CERCLA Daily Summary 
Date: ^-^5' ?? 

Dan fr: 

Site Name; Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: £>7©-t> End Work: 3<£> 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

Future Plans: 
/to t( 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

-IL-
.0 X 
123-

y / 3  



CERCLA Daily Summary 
H-2 3-- T? 

Site Name; Former American Glue & Resin 

OSCs Gilberto Irfrarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: o7tto End Work: /C~3& 

Personnel: 1 
1 

4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack Into 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

_ZA. 
-J'IO -4- <3 s d, 
7 7 3  

I  

4Ul 

Jtatofi 
( 3 7 J )  j - s "  ^  

:H  
An# 
% 

'£> T&L 7̂̂  / y (9?J 

Future Plans: 



CERCLA Daily Summary 
Date: ^-4,-77 Weather: 

Day; ,t0e ji Start Work: £>7 CRO End Work: y£ 

SitP Name; Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 PA 
1 Foreman 
4 Rf's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 

1 

2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

-LL 

( 7 7  

Into 
(37/) 4~ 

Comments: fD Ax—  ̂ \ 

( f  )  F A +V (_, ) 

Future Plans: 

1 I 



CERCLA Daily Summary 
Date: 3° ~ 

Dav: . 

Weather: 

Start Work: £> 7<ro End Work: /&>$& 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

3 +•& 

Into 

Comments: 

Future Plans: 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

SrtO 

133. 

40J. 

U) 3 ° Into 3D 
( S3 ^ 
V FO 



CERCLA Daily Summary 
i f - J ? -  ?? 

JY\ 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: £)8crD End Work: / &  3 6 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup#: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 
1 
2 
1 
1 
1 

Cubic Yard Boxes __ 
Drums with Product Collected _ 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comhients:  ̂

Future Plans: £ ̂  

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

-jLL 

12A. 

±LOL. 

Into vi J 

(37,1) ) b 8 



CERCLA Daily Summary 
Date: 

Pav: fr . \  

Weather: 

Start Work:  ̂7 <rt> End Work: // 3 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RTs 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drams Hazcatted 
Drams Overpack 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta John$ 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

UA. 

22± 

JjjA. 

(jr) Into 50 
-y 

•x IX J>'0 5 0 
/'b 

/- d c. h ft S> @ 3 
SJdjdi 5.ii. (tf ^ 

Future Plans:  ̂



CERCLA Daily Summary 
Date:  ̂- iS^?? 

Dav: Tk«r. 

Weather: 

Start Work: o l ^  End Work: /  ̂  ̂o 

Site TVame: Former American Glue & Resin 

OSC: Oilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed : 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 

Empty Drums Generated 

Drums Sampled 
Drums Hazcatted 
Drums Oyerpack 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

JJL 

Into 

1 

1 

,2 

1 

1 

1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

—LA. 
JOl 

122L 
_ L  

(*> ** Tntn £± 

(3~>i) 

Future Plans: 



CERCLA Daily Summary 
Date: 

Dav: k-3 e ̂  -

Weather: 

Start Work: o! 00 End Work: /(& 3 ̂  

Site Name; Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RTs 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

CJ*L* 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

-LL 
A/7 3 
V ? 3  

jU2l 

( A )  j o  ^0 SJ 

3?l) 
so 

C 3 </'/ /) \ 

Future Plans: 



CERCLA Daily Summary 
Date: */-/ "5 - 9? 

Dav: ~Tu-c- . 

Weather: 

Start Work: 6 71X0 End Work: 

Site Name: Former American Glue & Resin 

QSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 

4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
I Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

£TTT^ C>tfe - 3 

Future Plans: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected i__ 
Drums Transferred 
Empty Drums Generated 
Drums Sampled _ 
Drums Hazcatted 
Drums Overpack 

FA 
Comments: S - J  T A A ju 

Into 

C ^ ' 3  

TTD 

LoL. 
jnA. 
122L 

ALA. 

 ̂ JS Into og 

3IX ^ 



CERCLA Daily Summary i "1 ""'̂ m^m 

Date: ~ ? 7 

Dav: m crr  ̂

Weather: 

Start Work: <2 Sfa"0 End Work: /& 3d 

Site Name; Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 

4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: / . 

/H cr t̂~6-e^_ 
Future Plans: ^ 

Today 

Into 

TTD 

4 73 

J—Ul 

Into 

( 



CERCLA Daily Summary 
Date: 

Dan f r : '  

Weather: 

Start Work: 6End Work: i*j2)£> 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 

4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Cubic Yard Boxes -
Drums with Product Collected _______ 
Empty Drums Collected 
Drums Transferred - -
Empty Drums Generated . 
Drums Sampled 
Drums Hazcatted 
Drums Overpack Into 

fb. 
Comments:  ̂ TcJUl(i C ) 

Future Plans: 

TTD 

JjL 
4U2l 
_L_22L 

4J2l 

( J )  into^ 

/ ^ 

c/Sv. V " 3 ( 



-1 

CFJRCI.A Daily Summary 
Date: 

Dav: J ku.rt 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: o7  ̂

/ 7 3 °  

End Work: 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Future Plans: gj&g £©. 

Into 

TTD 

/<L 

; 93 

y / 3  

<7  ̂ Into O-ti 

fUJLQ(i 7 

£3$ - (~-h O (7 3 



CERCLA Daily Summary 
Date: Weather: 

Day; to c ci Start Work:  ̂7crS End Work: 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technoin^y Corporation 

Personnel: 1 PA 
1 Foreman 
4 RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Connnents: 

Today 

Into 

TTD 

/A 

y_73 
±T2L 

402L 

<Z <?° Into ° 4 

('3U) 
)o 

Future Plans: 



CERCLA Daily Summary 
Date: 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: G 7^ro End Work: 3 & 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

FO. 
Comments: y 

Future Plans: 

Into. 

OUAF A A. 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

/X 
V73 

122L 

l*r*° Into ^ 

( 3 7X)  ̂Y  ̂ /£> 

A D  



CERCLA Daily Summary 
*>/- -3 ~ F 7 Date: 

Pav: me>° 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett ^ 
i 

Contractor: International Technology Corporation 

Weather: 

Start Work: & End Work: /^»3<D 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
HS983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porto Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred _ 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted _ 
Drums Overpack 

Comments: c^ 
CJ. (̂ -A-

 ̂"3? **• 1 C ~?l J 

Future Plans:  ̂  ̂ p n 

Into 

TTD 

4 73 

I22L 

J£L2L 
j- Into J* 



CERCLA Daily Summary 
Date; ~ 9 ? 

BSXl /vV . 

Site Name; Former American Glue & Resin 

OSC: Oilberto Irizarrv 

Response Manager: Daniel Hackett t 

Contractor: International Technology Corporation 

Weather: 

Start Work: 67°^ End Work: /V3 0 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Dmms Sampled 
Drums Hazcatted 
Drums Overpack 

TF). 
Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

V7-? 

I22L 

f 1 

3* Into 

{W) 
<li/VYuntxj> 

4 0 
/*> 

Future Plans: 

SJ&EP V 

d o~r̂ $>-riJuuO crr<J " ( 



CERCLA Dally Summary 
Date: 

San TK*', 

Site Name; Former American Glue & Resin 

OSr; Gilherto Irizarrv 

Response Manager: Daniel Hackett t 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drams Collected 
Drams Transferred 
Empty Drums Generated 
Drams Sampled 
Drams Hazcatted 
Drams Overpack 

fx>. 
Comments: -IT 

/ 
& ~£-YTR\\JTR-KJLJ 

Future Plans: 

Today 

Into 

TIP 

/ A  
±t±j£j\ 

M3— 
L 

4L2L 
J £0 Into S3 

?>n) 65 

S- ( ~ (J J 

/*> 

\ 
' \ 



CERCLA Daily Summary 
Date: 3- 3./' 99 

r. 

Weather: 

Start Work: ^7^ 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett ^ 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drams Hazcatted 
Drams Overpack Into 

„ tD. 
Comments: 

1 
1 
2 
1 
1 
1 

End Work: 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

JL 
XL1 
/73  

%L2L 

C<2) Tntn^ 

v /O 

( < » H n 9 £ £ % ) ' *  '  V , J  

Future Plans: 
s~( v- ,c<S ~ 3 

. 1. 'J.W: 
' V 



CERCLA Daily Summary 
Date: 3^ 3s -TT 

Dav: 7«<=- • 

Site Name: Former American Glue & Resin 

OSC: Gilherto Xrizarrv 

Response Manager: Daniel HaCkett ( 

Contractor: International Technology Corporation 

Weather: 

Start "Work: £>~7ERT> End Work: 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Oyerpack 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

J-L 
MXL 

ILLX 

(374)  ^  

lAo-*JXQ cri0 S 

9^ 

Future Plans: 



CERCLA Daily Summary 
-FJ 

YNCRR̂ J 

Site Name; Former American Glue & Resin 

OSC: Gilborto Irizarry 

Response Manager: Daniel Hackett ^ 

Contractor: International Technology Corporation 

Weather: 

Start Work: ^ ?*r0 End Work: /S$& 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drams Transferred 
Empty Drums Generated 
Drams Sampled 
Drums Hazcatted 
Drams Overpack 

Comments: 

H84351S 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

Future Plans: 
^CrO-eQ 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

JA. 

/ 7 3  
I 

3 a Into 
(37^) /J 5R 

/O 



CERCLA Daily Summary 
Date: 3"̂  ̂

Dav: fx/. 

Site Name: Form™* American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: olcrb End Work: 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Today 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Oyerpack 

-

Comments: 

Future Plans: ^ v- FRI 

Into 

TTD 

-LL. 

111 

4*-3_ 

(*l*° Into' ,^0 

. (3  7 f )  
7 0  

*<r 



Date; J J 

F. "7"%**•-

Weather; 

Start Work: ol '<*> End Work; iu 3 ̂  

|gft» Name; Former American Glue & Resin 

OSC; Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler#: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Driijns with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

JA. 

JJJL 

( Into 
(374)  7T  ^  

Comments: c 
. . I / V7 • * 

/o 

7 

Future Plans: <? /<• C IT. O. 



CERCLA Daily Summary 
3-a</- ?9 

Dav: .Ue- 'd 

Site Nanig: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: T>aniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: o7 End Work: /4 3d 

Personnel: 1 
1 
4 

PA 

Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup#: 
Computer #: 

BobCat#: 

Grappler #: 

LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Rental 

1 
1 
2 
1 
1 
1 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

LA. 
AL2. 
UA 
L 

a / /3  

Into 
I.J 

Cubic Yard Boxes — 
Drums with Product Collected , 
Empty Drums Collected 
Drums Transferred L 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted — 
Drums Overpack 

NT- __ 
COMMENTS: , __ - , 

Future Plans: S r f ,  —  f c — h  

(JI) <&> into 
(3?X) 4<r *0 
v 



CERCLA Daily Summary 
3 - ^ 3 - 7 ?  

~Tu C. , 

Site Naiwa; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: Tnternational Technology Corporation 

Weather: 

Start Work: O~?CR& End Work: /(e 3 <3 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer#: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

FA. 
Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

2L 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

. /FH 
±LKK. 
±22L 

±U3-

IntoA 
( 3  7J )  S t r  $3  

tt> 

Future Plans: /̂ i> 



CERCLA Daily Summary 
i 3- JJ-- ?? 

Dav: 

Weather; 

Start Work: o End Work: /4 3 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Cornoration 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler#: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 7 
Scope of Work Completed: 

Today 

Into 

TTD 

-JSL Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

FB 
Comments. y-

Future Plans: T~"~ S' p 

V63 
/ 73 

/ 3 

*' *° Into 
F 3 IX) % J 
V /D 



T r»-y; 

CERCLA Daily Summary 
Date; 3 - /?- 9 J 

Day:  f r '  •  

Site Name; Former American Glue & Resin 

OSC: Cilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

O B> °~0 
Start Work: ^-^s=0- End Work: 

Personnel: 1 
I 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

FJ>. 

-aZ_ 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

1A_ 

2Z1 

(J ) X b Into ̂  
2,7X) 8"0 

Comments: P̂ ĴP J. E.D c JX 
C ^e^-rO T " Q. S •"S' T- / ^7 

Future Plans: 

'it-



CERGLA Daily Summary 
Date: 3 - •!%' ¥% 

Day: 'T A U A  

Site Name; Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 

Weather: 

Start Work: o 7^ 
\1^° 

End Work: 

1 PA 
1 Foreman 
4 RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

F-A 
Comments 

H843S18 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

JL 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

LA— 
SLL 
M 

V/3  

(*) Into ̂  
•(3 7 J) v3 -5 

J* 
* C J - f (.$ 

Future Plans * 0-"-V 



<  . • .  • .  . - r . -

CERCLA Daily Summary 
Date; 2>" 

« d 

Weather: 
o ^ O  ^ 3 0  

Start Work: End Work: 

Site Name; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
I Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: Q r-

Future Plans: 

Today 

JJL 

Into 

TTD 

/* 

/ 7 3  

MI 

fj) j-d into dd 
'3D" 73?f )  ^  

1 1* 
I CB~C-*RŶ > 7~~ cZ (Y 

1/J3 >v-0 » 



CERCLA Daily Summary 
Date; 3 -Ju " ^ Y 

Day; Tue. 

Site Namg; Former American Glue & Resin 

OSC; Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 
O (?BK n Y° 

Start Work: ^rrtx End Work: /£ g £> 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

L 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

hO. 
Comments: 

Future Plans: £ 3 <2- ^ ( 

LA 
VYY 
LLL 

1L± 

(A)  t o  In to  &  
(J3 7<A j 8S 

J O  



CERCLA Daily Summary 
Date: 3 - /X- ?? Weather: 

Start Work: oX** End Work: 0 9 ̂  g> 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniei Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted __ 
Drums Overpack 

FJB. 
COMMENTS: />Y  ̂, 

Into 

Future Plans: T - 3  

TTD 

1A 
v J? 

773 

V/3 

(41 ̂  Into 
CZ>LI) 
V / O 

5YD~ 



.........; 
! . . :-• /. :v. 

CERCLA Daily Summary 
Date; 3 - / J - ? ? 

Sax- /v-;< 

Site Name: For"«^ American Glue & Resin 

OSC: Oflherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: /</ 3 O 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

FA 
Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

2. 

Into 

1 
1 
2 
I 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

-LL 

122L 

±12L 

'-EIJZJB T-3  — 7St Ĵ<JO 

Future Plans: Y- 3 , .£> 

/ A ) J a Into 
(37&) *3 

n 



CERCLA Daily Summary 
Date; 3-/I - f? 

Bs& fk 

gjjfr Name; Former American Glue & Resin 

OSC; CilhertQ Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: o~)^ End Work: 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

_L 

Into 

1 
1 
2 
1 
1 
1 

Cubic Yard Boxes — 
Drums with Product Collected 
Empty Drums Collected — 
Drums Transferred t — 
Empty Drums Generated — 
Drums Sampled — 
Drums Hazcatted — 
Drums Overpack _ 

Comments:  ̂ to } 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

JA-
MLL 
M22L 

JFL 

(A ) JP IntoS-h 

JO 

Future Plans: 3 — 



CERCLA Daily Summ 
•kkks^S 

Date; 3 -fo-9? 

Dav; 

Weather: 

Start Work: o?&?> End Work; ) £ 3 

Site Name; Former American Glue & Resin 

OSC: Gilberto Irizarry 

Response Manager; Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RTs 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 

LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drams with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

fS> . 
Comments: 3 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

X 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

/ SK 
4L1 

JUJL 

into ^ 
/2) 

•/*> 

C D R ^ J  O X L ^ >  J  J  -  ̂  -  G  D B L ^ . V I ^ J  C F J L R S ,  J  ~ T J U C R % _ J L _ J  F ^ J L ^  

Future Plans: cy-* j — t-j 

r -r V-'-i 



CERCLA Daily Summary 
Date: 3 - <? - f ? 

Dav: 

Sit? Name; Former American Glue & Resin 

OSG: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: O~7VRO End Work: /&3o 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drams Hazcatted 
Drums Overpack 

FA. , , 
Comments: 3 71- *7 

-  / ?  H 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

1A. 
JTEJS. 
12A 

MIA 

( A )  A o  Into 

/*> 
y~ 3 

Future Plans: 



CERCLA Daily Summary 
3-2-?? 

fYi crri . 

Site Narni*: Former American Glue & Resin 

OSC: Gilherto Ifizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: JQ 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack Into 

f~ o. 
Comments: 

1 
1 
2 
1 
1 
1 

r-i O-Ŷ Q /S V 3 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

JJL 

JJJL 

4JJL 

( J) 2d Into s3 4^ 
(3 7<5LJ SS €5 

JO 

Future Plans: 7~- 3 r ^ 



CERCLA Daily Summary 
Date: 3 - S -  f j  

Sss- fr: 
Site Nflitio? Fnrmer American Glue & Resin 

OSC: Caberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: pycrb End Work: 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BohCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drams Overpack 

Comments: ^ o-Ofco > & 

Today 

Into 

Future Plans: 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

LL 

12A 

JU2L 

(&\ jo  In to  S3  
'37A) J? ^5 

/ 6 



*»"5; •?< *&&&%*+& 
..,.V.-k:'•//. .V»;;<. .v'iVV.Lv'5 

CERCLA Daily Summary 
Date: T? 

see TK̂ . 

Weather: 

Start Work: tT?<r& End Work: /£ 3o 

Site Name; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT Rental 

Van#: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

1 
1 
2 
1 
1 
1 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today TTD 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

fO. 
Comments: 

JJL 
4-O 3 

I2i 

4J2L 

Into Into J £ 
8S 

!b 

T-£> F 5-/̂ ) L/BCRTR 
($̂ £JU*JLEQ_ /? M. • 

Future Plans: ^ 5^^ 

P'M 



CERCLA Daily Summary 
Date? 3 - 3 - ? 9 

Dav? d • 

Weather: 

Start Work: <97^ End Work: /<£ 30 

Site Name; Former American Glue & Resin 

OSC: Gflherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 PA 
1 Foreman 
4 RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 

Drums Oyerpack 
F&. 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

^3 

JLZA 

(3W 
-Into 
/ ' &  

•SUH 

Future Plans: ^ 

^ / 7 // /V3 £ 

S- l  &,  5-5* .  1.5 o-wjfco ^ 



CERCLA Daily Summary 
Date: jg- £-7? 

Day: 7^-^' 

Site Name: Former American Glue & Resin 

OSC: Oilherto Irizarry 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: End Work: /£ 30 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RTs 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

Today TTD 

/X Cubic Yard Boxes _ 
Drums with Product Collected _ 
Empty Drums Collected _ 
Drums Transferred , _ 
Empty Drums Generated . 
Drums Sampled _ 

Drums Hazcatted _ 
Drums Overpack _ 

Comments: 

(%S>-CJCRYO C <S3̂ ' 

Into 

JL£L 
122L 

V/3 

(A) 3° rrrTTL. y/r Into 9J, 

Future Plans: 



CERCLA Daily Summary 
Date: 2 > - / ~  9 9  

Dav: 

Weather: 

StartWork: End Work: /4 3 c> 

Site Name: Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

f o 
Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

Into 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

/X 
322. 

212L 
C<̂ )X£> x_fn 
m int0 37* /O 

J. '• (L TO ESTH-*-

Future Plans: } 



GERCLA Daily Summary 
n PATER 2 - J- ̂  

P«V' FR> 

Site Name; Former American Glne & Resin 

OSCr Gilberto Irizarry 

Response Manager: Paniei Hackett t 

Contractor: International Technology Corporation 

Weather: 

Start Work: C 7 ERA End Work: F̂ 3T> 

Personnel: 1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Todav 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

(/?/• 

Future Plans: Tfi ~>,3 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

UL 
322. 
773  

JJLA, 

iVInto ^7^^' M. 
/b 



CERCLA Daily Summary 
?.? DATE: J-£I> 

USE Th«r 

Site Name; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett ( 

Contractor: International Technology Corporation 

Personnel: 

Weather: 

Start Work: oyer* End Work: /£ Jd 

1 
1 
4 

PA 
Foreman 
RT's 

Equipment: IT 

Van#: 
Pickup #: 
Computer#: 
BobCat#: 
Grappler#: <! 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: , 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

1 
1 
2 
1 
1 
1 

(3*/) *TlntO*r <7 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

JA. 
JLH. 
J_L1 

jZi 

Future Plans: 



CERCLA Daily Summary 
Date: £ - 79 

PAY: UŜ D 

Weather: 

Start Work: 07 <rt> End Work: /C, 3o 

Site Name: Former Amprifap Glue & Resin 

OSC: Cilberto Irizarrv 

Response Manager: Daniel Hackett ^ 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drams Hazcatted 
Drams Overpack 

Comments: 

Today TTD 

_JA_ 
3 1 1  
J 7\ 

JUI 

(3£l Vflntoff.r ((*T9) ;^intQ-£V 
/O 

Future Plans: 



CERCLA Daily Summary 
Pate ;  ^ -^3-9?  Weather; 

Start Work; o7o^> End Work; /£> 30 

Site Nflmg; Former American Glue & Resin 

OSC; Cilherto Irizarrv 

Response Manager: Daniel Hackett ( 

Contractor: International Technology Corporation 

Personnel: 1 PA 
1 Foreman 
4 RT's 

Equipment: IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 

Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drams Hazcatted 
Drums Overpack 

Comments: //^ C 2̂  

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Todav 

( 31), rlnto 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

TTD 

1122-
123-

•??" 
Into^, 
JO 

Fntare PLmS: F«JB 



Date; J-J-Z- 99 Weather: 5L 

Start Work: o#o -t> End Work: /& 30 

Site Name: Former American Glue & Resin 

OSC: Cilherto Irizarrv 

Response Manager: Daniel Hackett ^ 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatied 
Drums Overpack 

Comments: ^ f'O-o-tJLJ 

Todav 

^ I n t 0  

TTD 

[A 
SI? 7 
JLZ-L 

1/1 

Future Plans: 



CERCLA Daily Summary 
D a t e ;  £ - / ? - * ? ?  

Dav: /v.1 

Weather: 

Start Work: ^ End Work: i  € 3 d  

Site Name: Formw American Glue & Resin 

OSC: Cflherto Irizarrv 

Response Manager: Daniel Hackett ^ 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup#: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today 

Cubic Yard Boxes 
Drams with Product Collected -
Empty Drams Collected 
Drums Transferred 
Empty Drams Generated 
Drums Sampled ___ 
Drams Hazcatted 
Drams Overpack y.rlnto 

AN 
COMMENTS: CÂ , 

TTD 

LA 
2£L 
12± 

m 

(FR-7* " T  orIntO{y< 
/O 

Future Plans: 



CERCLA Daily Summary 
Date; Weather: 

Dav: ~T k u t --

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett t 

Contractor: International Technology Corporation 

Start Work: d7Cro End Work: /£ 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer#: 
BobCat #: 
Grappler #: 
LEL #: 

H843S18 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Today 

Into 

TTD 

_ML. Cubic Yard Boxes 
Drums with Product Collected SI 9 ? 
Empty Drums Collected —/ 71 
Drums Transferred t L— 
Empty Drums Generated —— 
Drams Sampled —si 
Drums Hazcatted 
Drums Overpack /?/\ As 

COMMENTS: PĤ CĤ  & 5T̂ L 
-N <5/*S"C 

(JU) 
/D 



CERCLA Daily Summary 
Date;  J - / 7 - 9 T  

Dav: tJeJ 

Sit A Nam e :  Former American Glue & Resin 

OSC; Gilherto Irizarrv 

R e s p o n s e  M a n a g e r :  D a n i e l  H a c k e t t  ^  

Contractor: International Technology Corporation 

Weather: 

Start Work: o~?cr£> End Work: /6 3<-> 

Personnel:  1 
1 
4 

Equipment:  

PA 
Foreman 
RT's 

IT 

Van # :  
P i c k u p  # :  
C o m p u t e r  # :  
B o b C a t  # :  
G r a p p l e r  # :  
L E L  # :  

Subcontractor:  
Scope of Work Completed:  

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overp^ck 

Comments: //« 

Future Plans: 

H843518 
H840117 
H8429S2 
H5982 
H5983 
H843082 

Today 

1 
1 
2 
1 
1 
1 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

1A. 

123. 

JLLL 

(3* Into SLL 
S3T 

/f?) 

ens-oO 



CERCLA Daily Summary 
Date; Q.-J 

£>3X1 7u^ 

Site Name; Former American Glue & Resin 

OSC: flilherto Irizarrv 

Response Manager: Daniel Hackett t 

Contractor: International Technology Corporation 

Weather: 

Start Work: o l End Work: /£ 5 a 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H8429S2 
H5982 
H5983 
H843082 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drams Generated 
Drums Sampled 
Drams Hazcatted 
Drums Overpack 

Comments: S^/j ) 
SOSISV-O-^AJ . 

Today 

1 
1 
2 
1 
1 
1 

iinto ZA. 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

-JA 
3 ? ?  
±23. 

IM. 

crlntoy* 

(rû JL0 ' / 

Future Plans; 



CERCLA Daily Summary 
Date; ^ - / (T- 7? 

Dan /71 CRRO 

Site Name; Former American Glue & Resin 

OSC; Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor; International Technology Corporation 

Weather: 

Start Work: cr* End Work: / U 3 c3 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

fi $ . 
Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

JJL 

1 
1 
2 
1 
1 
1 

C/> lnt0 

Rental 

Refrigerator 
Water Cooler 
Porta Johns 
Fax Machine 
Copier Machine 
10 yd Dumpster 

TTD 

/A 

MLX 

(%fy /O 

Future Plans: cr\rzjyj> 



Date: 

CERCLA Daily Summary 
Weather: 

Dav: Tk ^• 

Sii«* Name: Former American Gliie & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

PA 
Foreman 
RT's 

IT 

Start Work: &? <ro End Work: /7 

Equipment: 

Van#: 
Pickup #: 
Computer #: 
BobCat#: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

Today 

±2. 

Into 

TTD 

/<3_ 

All 
Ill 

SO±L 
(<L) T J. J J -^ Into y-s 

Future Plans: 777V, /W-V 



i 

CERCLA Daily Summary 
Date: J - / o -  T f  

Dav: 

Weather: 

Start Work: »-> <RC> End Work: /73^  

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van #: 
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

Today TTD 

JJL 

l  1 3  

XAL 

Into (<?!} ^Intos^ 
/o 

Future Plans: 



CERCLA Daily Summary 
DaM J-?-?? Weather: 

£! Tut-. 

Site Name: Former American Glue & Resin 

OSC: Gilberto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Start Work: 0 y oS End Work: /£, 3 O 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman 
RT's 

IT 

Van#:  
Pickup #: 
Computer #: 
BobCat #: 
Grappler #: 
LEL #: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: Gv^ 

Today 

TT-7̂  

D± 

Into 

TTD 

UL. 
3?7  

(J) *LT J. FA) SDNTQA, 
/C 

Future Plans: d 



CERCLA Daily Summary 
Date: 

Dan /NÂ  

Site Name; Former American Glue & Resin 

OSC: Gilherto Irizarrv 

Response Manager: Daniel Hackett 

Contractor: International Technology Corporation 

Weather: 

Start Work: o SFD End Work: /a 3 

Personnel: 1 
1 
4 

Equipment: 

PA 
Foreman-
RT's 

IT 

Van#: 
Pickup #: 
Computer#: 
BobCat#: 
Grappler #: 
LEL #: 

Subcontractor: 
Scope of Work Completed: 

Cubic Yard Boxes 
Drums with Product Collected 
Empty Drums Collected 
Drums Transferred 
Empty Drums Generated 
Drums Sampled 
Drums Hazcatted 
Drums Overpack 

Comments: 

H843518 
H840117 
H842952 
H5982 
H5983 
H843082 

Today 

J&-

Into 

Rental 

1 Refrigerator 
1 Water Cooler 
2 Porta Johns 
1 Fax Machine 
1 Copier Machine 
1 10 yd Dumpster 
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DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/26/99 WORK HOURS: 0700-1630 

DAY: FRIDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. ( on site ).- 1 T&D Mgr. (in house). 

EQUIPMENT: 1 p/utruck#843588, Ivan#843518, 1 computer#842952, mini-loader#5982, drum 
grappler #5983, LEL/O2 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Finished overpacking 55 gallon drums. Today's total 19, total to date 374 . 

2. Barry Taggart continued the review of the final haz-eat reports in house. Will have a 

sampling list together Monday. 

3. Removed snow as needed around site. 

4. Demobilized the site for the weekend. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Separate drums into waste streams. 

2. Sample waste streams for disposal. 

3. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/19/99 WORK HOURS: 0700-1630 

DAY: FRIDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs» 1 OPERTOR. 

EQUIPMENT: 1 p/u truck #843588, 1 vein #843518, 1 computer #842952, mini-loader #5982, drum 
grappler #5983, LEL/O2 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 31, total to date 216. 

2. Continued haz-cat'ing at L.A. Donavan site. 

3. Demobilized personnel for the weekend break. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/22/99 WORK HOURS: 0700-1630 

DAY: MONDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FT», 1 OPERTOR, 1 T&D Mgr. (on site). 1 T&D Mgr. and 1 
FM (off site performing haz-cat function at LA. Donavon site). 

EQUIPMENT: lp/u truck #843588, Ivan#843518, 1 computer#842952, mini-loader#5982, drum 
grappler #5983, LEL/O2 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Remobilized the crew from the weekend break. 

2. Continued overpacking 55 gallon drums. Today's total 33, total to date 249. 

3. Continued haz-cat'ing at L.A. Donavansite. 

COMMENTS: 

1. Barry Taggart was on site to discuss roll off analytical. Lab will run left over samples for 

totals because of the low flash point and the possibility of having to meet universal treatment 

standards for disposal. 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 

2. Cut and clean fiberglass tanks, <frum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/23/99 WORK HOURS: 0700-1630 

DAY: TUESDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs* 1 OPERTOR, 1 T&DMgr. (onsite). 1 T&DMgr. and 1 
FM (off site performing haz-cat function at L.A. Donavon site), 

EQUIPMENT: 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum 
grappler #5983, LEL/O2 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 37, total to date 286. 

2. Finished haz-cat'ing at.LA. Donavansite. Final reports will be generated tomorrow. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 

2. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/24/99 WORK HOURS: 0700-1630 
DAY: WEDNESDAY 

SUBCONTRACTORS: NONE 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTs* 1 OPERTOR, 1 T&D Mgr. (onsite). 1 T&D Mgr. and 1 
FM ( off site performing haz-cat function at L.A. Donavon site). 

EQUIPMENT: 1 p/u truck #843588, lvah #843518, 1 computer #842952, mini-loader #5982, drum 
grappler #5983, LEL/02 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 35, total to date 321. 

2. Received final haz-cat reports and samples back from L. A. Donavon site. Tank samples 

were sent back as they were not done. They will be categorized tomorrow or Friday. 

COMMENTS: 

1. Barry Taggart will be on site tomorrow to review haz-cat reports, start work compressing 

waste streams, and developing sampling lists for disposaL 

2. Unger electrical will be on site tomorrow to check out one faulty breaker and GFI. 

3. Reached 75% of ceiling amount and forwarded a 75% letter to OSC Irizzary informing him of 

this fact, 

FUTURE PLANS: 

1. Continue to overpack 55 gallon drums. 

2. Separate drums into waste streams. 

3. Cut and clean fiberglass tanks, drum their contents. 



DAILY CERCLA SUMMARY 
AMERICAN GLUE SITE, MIDDLETON, MA. 

IT CORP. J #778016 

DATE: 2/25/99 WORK HOURS: 0700-1630 

DAY: THURSDAY 

SUBCONTRACTORS: Unger Electrical 

PERSONNEL: 1 RM, 1 PBA, 1 FM, 3 FTss 1 OPERTOR, 1 T&D Mgr. ( on site ). 1 T&D Mgr. and 1 
FM (off site performing haz-cat function at L.A. Donavon site). 

EQUIPMENT: 1 p/utruck#843588, Ivan#843518, 1 computer#842952, mini-loader#5982, drum 
grappler #5983, LEL/O2 meter #843082. 

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd. 
dumpster. 

WORK COMPLETED: 

1. Continued overpacking 55 gallon drums. Today's total 34, total to date 355. 

2. Barry Taggart began the review of the final haz-cat reports. Will have a sampling list 

together Monday. 

3. Unger Electric was on site to replace 1 OF! and 1 breaker. 

COMMENTS: 

1. NONE 

FUTURE PLANS: 

1. Finish overpacking 55 gallon drums. 

2. Separate drums into waste streams. 

3. Cut and clean fiberglass tanks, drum their contents. 




